COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 26/ 2021

ESTI MATE SUMVARY 12:36: 53
CONTI D C21162 ESTI MATE NO. 0010 FINL SPEC YR 2005
PCN: 21162-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 139.0 DAYS TI ME ALLOW 190 WORK DAYS
SH 141 AND SH 145, FROM SLI CKROCK AND REDVALE TO NATURI TA PERCENT TI ME: 73.16 ORI G TI ME ALLOW 190 WORK DAYS

PROJECT NO STR141A- 044
SH1418145 SLI CKROCK&REDVALE- NATURI TA ST

NAME OF ROAD:

PRQIECT COUNTI ES: MONTROSE, REG ON 5 SAN M GUEL

CONTRACTOR:

OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 01/ 26/ 2021 DATE TI ME STARTED 03/30/2020

2273 RI VER ROAD DATE LET 01/ 30/ 2020 DATE WORK BEGAN 03/ 30/ 2020
DATE AWARDED 02/ 06/ 2020 DATE TI ME STOPPED 10/27/2020
DATE CONTRACT EXECUTED 02/26/2020 DATE ACCEPTED 10/ 27/ 2020

GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 03/ 30/ 2020

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 12,262, 635.39 PARTI Cl PATI NG $ 75, 000. 00 $ 0.00
AWARD PROJECT AM: $ 10,688, 093. 10 NON- PARTI Cl PATI NG 12,187, 635. 39 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 12, 262, 635. 39 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 12, 262, 635. 39 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 160, 321. 40
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 12, 262, 635. 39 160, 321. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 12, 262, 635. 39 160, 321. 40
OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DUE :;; 77777 176(7),7372217..746 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21162-BID ESTI MATE RUN 01/ 26/ 2021
PRQJECT: STR141A- 044 ESTI MATE NO 0010 12: 36: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 103, 122. 000 103, 122. 000
SY 0. 000 0. 00
1. 40000 103, 122. 000 144, 370. 80
0010 202-01130 *Rermoval of CGuardrail Type 3 5, 749. 000 5, 749. 000
LF 0. 000 0. 00
3. 80000 5, 749. 000 21, 846. 20
0015 202-01300 *Renoval of End Anchorage 22.000 22. 000
EACH 0. 000 0.00
395. 00000 22.000 8, 690. 00
0020 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0025 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
500. 00000 0. 000 0. 00
0030 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0035 240-00000 *Wldlife Biologist 16. 250 16. 250
HOUR 0. 000 0. 00
80. 00000 16. 250 1, 300. 00
0040 304-06000  Aggregate Base Course (Class 6) 4,526. 650 4,526. 650
TON 0. 000 0. 00
24.00000 4,526. 650 108, 639. 60
0045 304-09014  Aggregate Base Course (Special) 14, 232. 540 14,232. 540
TON 0. 000 0. 00
26. 75000 14, 232. 540 380, 720. 45
0050 310-00610  *Full Depth Reclamation of Hot M x Asphalt Pavenent 52, 108. 000 52,108. 000
8-12"
( ) SY 0. 000 0. 00
2.10000 52, 108. 000 109, 426. 80
0055 403-34741 Hot M x Asphalt (Grading SX) (75) (PG 64-22) 80, 215. 020 80, 215. 020
TON 0. 000 0.00

76.50000 80, 215. 020 6, 136, 449. 03
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PCN: 21162-BID ESTI MATE RUN 01/ 26/ 2021
PRQJECT: STR141A- 044 ESTI MATE NO 0010 12:36: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 33, 791. 390 33, 791. 390
TON 0. 000 0. 00
86. 00000 33, 791. 390 2,906, 059. 54
0065 411-10255 Enul sified Asphalt (S| ow Setting) 31, 173. 000 31,173. 000
GAL 0. 000 0. 00
3. 00000 31, 173. 000 93, 519. 00
0070 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) (31 In. M) 5, 801. 000 5, 801. 000
LF 0. 000 0. 00
21. 00000 5, 801. 000 121, 821. 00
0075 606- 02003 *End Anchorage (Nonflared) (31 In. MGS)(MASHtested) 22.000 22.000
EACH 0. 000 0. 00
3, 500. 00000 22.000 77, 000. 00
0080 614-80391 *Rumble Strip (Grinding)(Asphalt) 129, 546. 000 129, 546. 000
LF 0. 000 0. 00
0. 30000 129, 546. 000 38, 863. 80
0085 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
17, 000. 00000 1.000 17, 000. 00
0090 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
512, 000. 00000 1. 000 512, 000. 00
0095 626-01114  *Public Information Managenent (Tier V) 245. 000 245. 000
DAY 0. 000 0. 00
29. 00000 245. 000 7, 105. 00
0100 627-00013 *Paverrent Marking Paint (H gh Build) 5, 023. 000 5, 023. 000
GAL 0. 000 0. 00
23. 00000 5, 023. 000 115, 529. 00
0105 627-00013  *Pavenent Marking Paint (H gh Build) (Tenporary) 7,204. 000 7,204. 000
GAL 0. 000 0. 00
37. 00000 7,204. 000 266, 548. 00
0110 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 117. 000 117. 000

Line) (Inlaid)
SF 0. 000 0. 00

39. 00000 117. 000 4,563. 00



CONTI D

CAT NO0200

0115 630-00000

0120 630-00001

0125 630-00007

0130 630-00012

0135 630-80341

0140 630-80342

0145 630-80343

0150 630-80350

0155 630-80355

0160 630-80360

0165 630-80380

ROADWAY

C21162
21162-BI D
STR141A- 044
| TEM
DESCRI PTI ON
*Fl aggi ng

*Pilot Car Qperation

*Traffic Control Inspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Vertical Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

Size A

Si ze B)

Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 910. 250
HOUR
22. 00000
231. 500
HOUR
40. 00000
97. 000
DAY
150. 00000
116. 000
DAY
750. 00000
6. 000
EACH
21. 00000
46. 000
EACH
31. 00000
10. 000
EACH
42.00000
210. 000
EACH
31. 00000
4. 000
EACH
7, 500. 00000
103. 000
EACH
31. 00000
120. 000
EACH

1. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 910. 250
0. 000
5, 910. 250

231.500
0. 000
231.500

97. 000
0. 000
97. 000

116. 000
0. 000
116. 000

6. 000
0. 000
6. 000

46. 000
0. 000
46. 000

10. 000
0. 000
10. 000

210. 000
0. 000
210. 000

4.000
0. 000
4.000

103. 000
0. 000
103. 000

120. 000
0. 000
120. 000
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AMOUNT

130, 025

9, 260

14, 550

87,000

126.

1,426

420.

6,510

30, 000

3,193

126.

50

00

00

00

00

00

00

00

00

00

00
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PCN: 21162-BID ESTI MATE RUN 01/ 26/ 2021
PRQJECT: STR141A- 044 ESTI MATE NO 0010 12:36: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80511 *Mobi | e Paverment Marking Zone 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0175 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0180 700-70012 F/ A Asphal t Pavenent |ncentive 351, 810. 880 351, 810. 880
FA 0. 000 0.00
1. 00000 351, 810. 880 351, 810. 88
0185 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0190 700-70018 F/ A Roadway Snoot hness Incentive 476, 736. 790 476, 736. 790
FA 0. 000 0.00
1. 00000 476, 736. 790 476, 736. 79
0195 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0200 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0206 700- 70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $12, 187, 635.39 $ 0. 00 $12, 187, 635. 39

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0210 620-00002 *Field Ofice (Cass 2) 1. 000 1.000
EACH 0. 000 0. 00
68, 000. 00000 1. 000 68, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: 21162
PCN: 21162-BID ESTI MATE RUN 01/ 26/ 2021
PRQJECT STR141A- 044 ESTI MATE NO. 0010 12: 36: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0215 620-00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
3, 500. 00000 2.000 7,000. 00
CAT 0400  CURRENT AMI $ 75, 000. 00 $ 0.00% 75, 000. 00

PRQJECT TOTAL CURRENT AMI $12, 262, 635.39 $ 0.00 $12, 262, 635. 39



